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COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/09/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $163,152.00 $163,152.00(0%) (67%) (67%)

Salmon State Projects: $165,727.00 $0.00 $0.00(68%) (0%) (0%)

Sponsor Match: $78,692.00 $78,692.00 $78,692.00(32%) (33%) (33%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$244,419.00 $241,844.00 $241,844.00

$0.00 

$163,152.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

AMENDMENTS

# Type Applied Date Description

 1 Cost Change To amend in Forterra NW's federally approved indirect rate for this agreement.

It is 79.64% of salaries and wages.  This rate is in effect 01/01/2016 - 12/31/2016.
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 4 Describe the work accomplished during this reporting 

period.

Project partners Forterra, American Rivers, South 

Puget Sound Salmon Enhancement Group 

(SPSSEG), and Pierce County have met several 

times to determine project roles, set the project 

schedule, draft an RFP for engineering services, and 

initiate outreach to salmon resource managers for 

the system. 

Forterra has also secured $35,000 in required match 

funding from Pierce County, the City of University 

Place, and the Puyallup Tribe. This is 45% of the 

total match required.

In addition, all project partners who will receive 

funding from the SRFB grant have signed onto the 

grant agreement.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. During the next reporting period, fishery 

co-managers (WDFW, NOAA, Puyallup, Squaxin 

Island, and Nisqually Tribes) will be meeting 

regarding management of the fishery, particularly 

how to manage hatchery Chinook in the system 

when the dam is removed/fails. Included in that 

discussion will be the dam removal feasibility study 

and the engineering RFP. Following that discussion, 

project partners will compete the Engineering RFP 

and distribute it for bid solicitation. 

Project partners will then conduct a site visit with 

engineering firms who plan to submit bids, review 

those bids that are submitted, and choose a firm to 

complete the engineering feasibility work. The 

engineering firm(s) chosen will then begin the 

requisite research for the feasibility study. Once 

selected, the firm(s) will coordinate with project 

partners to secure data needed to complete a 

conceptual design for the dam removal, as well as to 

provide data to support outreach efforts to 

stakeholders by project partners. 

Project partners will also be finalizing a 

Memorandum of Understanding defining the roles, 

responsibilities, and deliverables of each project 

partner, as the core working group, as well as 

stakeholders and funding partner’s roles and 

responsibilities for this project.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Data Gathering Started 02/15/2016 X 07/05/2016 Project partners were hoping 

to have the RFP completed 

earlier this year, and to have 

hired an engineering firm to 

being data gathering. Due to 

the nature of coordinating 

multiple partners, and having 

them all sign the grant 

agreement, this was delayed.

Progress Report Submitted 05/31/2016 X

Annual Project Billing 07/31/2016

Progress Report Submitted 12/01/2016

Special Conditions Met 12/15/2016 Data Gathering 

Complete

Special Conditions Met 02/28/2017 Draft Report to RCO

Progress Report Submitted 04/03/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 10/31/2017

Special Conditions Met 11/15/2017 Final Feasibility Report 

to RCO

Cultural Resources Complete 12/01/2017

Final Report in PRISM 12/09/2017

Agreement End Date 12/09/2017

Final Billing to RCO 01/31/2018
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